

# STRATEGIC PRIORITY 2 Refine understanding of affordable housing solutions and promising practices

- 2A] Identify, package, and share essential data on market rate and Affordable housing production
- 2B] Continued learning on the cost drivers and regulatory requirements of market rate and Affordable housing development
- 2C] Ascertain and meet the continuing learning expectations and needs of decision makers to affect change

Activities/Actions		Responsible	Deliverable	Target Date
2A	Create GIS map for completed Affordable housing units for calendar years 2016 -2021 and for units projected to be completed 2022-2023.	SSHA <sup>3</sup> P Manager working w/ member staff work group	One operational GIS map on SSHA <sup>3</sup> P website for affordable housing unit inventory and production.	10/1/2022
2A	Create GIS map for completed residential units for calendar years 2016 – 2021.	SSHA <sup>3</sup> P Manager	One operational GIS map on SSHA <sup>3</sup> P website for housing unit production and affordable housing inventory.	10/1/2022
2B	Design presentation(s) in collaboration with market rate and Affordable housing developers of a variety of housing types regarding the cost drivers and regulatory requirements of housing development.	SSHA <sup>3</sup> P Manager working w/ member staff work group	Deliver two high-quality, repeatable presentations on market rate and Affordable housing development realities on multi-family and ownership unit production.	9/2/2022
2C	Assess the learning needs and goals of member governments and Executive Board members.	SSHA <sup>3</sup> P Manager, Executive Board members, and member staff work group	Summary of learning needs assessment, including prioritization, and presentation topic schedule.	10/1/2022